PROJECT BUDGET

CONSTRUCTION COSTS

Architectural/ Structural
Mechanical
Electrical

Subtotal Construction Costs

Alternate #1 (High Density Storage)
Alternate #2 (Acoustic spray in range)
Alternate #3 (Flooring replacement)

Awarded Contract
Construction Changes
Change Order 1
Change Order 2
Change Order 3

Pending Items**

Construction Cost (Removed from Contingency)

Construction Total Cost

FEES, TESTING
Architectural Fees

Reimbursable Expenses

Metropolitan Council / City SAC ($2,485/SAC unit)
Abatement & Testing

Scoping of Underground

800Hz repeater and boosters

City Plan Review/Inspection Fee

Bid Advertisement/Printing

Special Structural Inspections

Testing and Balancing

Broadcasting Cabeling

Moving Costs

Council Chambers carpet replacement

Contingency Remaining™***

SUBTOTAL

FURNITURE & EQUIPMENT / TECHNOLOGY
Furniture & Equipment Allowance

Fees
Contingency

SUBTOTAL (FF&E)

TOTAL PROJECT COST

* 800Hz is incorpoated into Pending Items for construction

** These items are still being verified for fair value

City of West St. Paul
Police Renovation Project

6-May-20
Design
Development  Bid Results Constrcution
11.4.19 11.27.19 05.06.2020
$ 539,000 $ -
$ 160,000 $ -
$ 50,000 $ -
$ 749,000 $ 695,400 $ 695,400
$ 23,100 $ 23,100
$ 6,300 $ 6,300
$ 27,800 $ 27,800
$ 752,600 $ 752,600
$ 42,665
$ 63,503
$ 14,953
$ (124)
$ 120,997
$ 752,600 $ 873,597
$ 55,000 $ 55,000 $ 55,000
$ 5,000 $ 5000 $ 5,000
$ -5 -5 -
$ 8,000 $ - 5 -
$ 5,000 $ 5000 $ 5,000
$ 20,000 0* 0*
$ -5 -5 -
$ 3,000 $ 3,000 $ 3,000
$ 5,000 $ 5000 $ 5,000
$ 5,000 $ 5000 $ 5,000
$ 5,000 $ 1,148 % 1,148
$ 9,000 $ - 5 -
$ 10,871
$ 70,000 $ 111,471  $ 29,132
$ 190,000 $ 190,619 $ 119,151
$ 142,000 $ 139,529 $ 82,836
$ - 8 8,000 $ 8,000
$ 10,000 $ - 8 7,164
$ 152,000 $ 147529 $ 98,000

&

1,091,000 | $

1,090,748 | $

1,090,748 |

*** This budget does not include the $21,236 credit for the high density storage, so it is assuming we are approving this cost.



